SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:41AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4

D #: Const Calendar Day: Date: -Apr-
iary 496 onst Calendar Day 694 .ae 29-Apr 2014. Tue%;day 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: No Inspection Suspension Bridge

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
No inspection today because | was on vacation.
04-0120F4 Bid ltem: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

Plumber/Pipefitter ~ INM NARCISO BIAGI 550 000 000 550 ]

Plumber/Pipefiter ~ FOR TOM COLOMBO 550 000 000 550 ]

Di ary: Dispute
10" DIP installation 122 0-000-000.122 —
The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift draining the 10" CCSF Sewer
Force Main in preparation of connecting the pipe to the Skyway piping. (The pipe was not completely
drained following testing).

The crew used a 70 amp welding machine, a "water buffalo,” and small tools in performance of this
operation.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Di ary: Dispute
Tower Base Dehumidification 128  0-000-000.128
System [
Steve Gwizdak's crew (Ignascio Aranda, Dennis Bradley, James Hardy, and Josh Klatovich) continued the
installation of the dehumidification process air ductwork inside the tower base dehumidification chamber.

04-0120F4 Bid Iltem: 129 0-000-000.129 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC
Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 496  Date: 29-Apr-2014  Tuesday
Booster Pump 129  0-000-000.129 —~
Calhydronics was onsite to investigate the Booster Pump performance issues. ABF painters and laborers
are cleaning the paint at the tower head using the DW lines, but the booster pump is not providing the
required pressure when the unit is set to manual.
Calhydronic adjusted the settings such that the unit now provides water to the tower head on demand.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RICHARD SALCIDO 2.00 0.00 0.00 2.00 D
Painter JNM FRANCISCO CASTRO 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Richard Salcido and Joseph Castro spent 2 hours blasting and priming the cross beam for the PS-35 pipe
support to be installed in the expansion loop under the bike path at Hinge AE.
The used a 375 CFM air compressor in performance of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
To perform the day's operations, the FWS crew worked from a day time closure of the #1 lane of the EB
bridge at Hinge AE. The crew, including Josh Johnson and Tim Esquivel, spent 1.5 hours mobilizing to
the work location, and 1 hour demobilizing at the end of the shift.
In addition to equipment used in the day’s operations, the crew used 3 crew trucks and a port-a-potty on a
trailer. This equipment is paid via invoice under CCO 354.
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